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1DD CTT Task ListCTT Task List

2 (Makoto + ?)3 months to port personalities to AFE II (if needed)
Longterm support person needed (AFE II expert?)

3 mo + longtermAFE personality code

2 (Makoto + ?)Longterm support person needed (2nd CTT-2b expert)3 mo + longtermMixer support

1 (Mr. Wu)Continuing development6 mo (cf. UPP) +
longterm

Firmware for DFEB

1 (Kansas)Continuing development6 mo + longtermEquations

Covered by Carsten H. + Mike H. ?

With help from current CTT group + CFT shifter; new CTT-
2b experts needed 

Cf. detailed schedule on separate slide; coordination 
with CFT tasks needed; with help from current CTT 
group

Longterm support person needed (2nd CTT-2b expert)

Iteration with data consumers ?

Use DFEB seed & capture buffers; integrate with trigsim

Needs input from (2nd ?) CTT-2b expert 

Oana will take over longterm support

Ron Rechenmacher + Geoff Savage
(each half-time over 3 months) + Oana

Several separate tasks are part of upgrade project plan 
(UPP)

Qualification/comment

ctt_analyze

unpacker

2 (Yurii + ?)3 mo

DFEB Secondary I/O 

ctt_examine

dfe_ware

DCL

1 (2nd or 3rd CTT-2b expert)6 mo

1 (Mike Cooke)3 mo

2 (Yurii + Oana)3 mo

16 moSimulation software

2 Phys, 1 EE; 
2 Techs for infrastructure

2 moPlatform install 2004

32 moBeam commissioning 2005

3 2 moInstall 2005

2 Phys (Oana + ?)6 mo Pre-commIssioning on platform

1 (Robert Illingworth ?)1 moOffline 
software

3 (1 Phys, 2 * 1/2CP)3 mo (cf. UPP)Online 
software

3 (1 Phys, 2 EE)3 moBench tests of backplane (BP), crate 
controller (CC), new DFEA (DFEB)

FTEDurationTask
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2DD CTT Task List: 2004 shutdownCTT Task List: 2004 shutdown

2 techs, 2 Phys (cabling)As early as possible; move all crates so new blower can 
slide in 

1 wReplace PW03 blower, move all 
crates up

2 techs, 1 EE, 1 PhysSchedule to allow for slippage in availability; some 
infrastructure work needs techs (move ODH and/or 
existing crates)

3 dInstall DFEB (Run2b DFEA) crate in 
PW02

2 Phys, 1 EE, 1 TechStefano Rapisarda + Neil Wilcer for Mixer mod;
Not yet clear that we want to do this;
We need full axial AFE system for verification after this 
step

2 wModify Mixer

2When available (during or after 2004 shutdown)2 hrsInstall DFEB

2When available (during or after 2004 shutdown)2 hrsInstall CC 

2 Phys, 1 EENeed full axial AFEs, Trigger Framework, DAQ1 wVerify current (old) CTT after DFEB 
install and cabling mods

2Continuing after shutdown; see previous slide6 moStart testing DFEB firmware on 
platform

Qualification/comment

2 Phys, 1 EE3 dInstall splitters in PC03-2, run 10m 
cables to DFEB 

23 dInstall & cable additional CTOC 
and CTTT in PW03

2 Phys, 1 EE1 w Repair DFEA PC03-3-6, check and 
repair cabling

FTEDurationTask


